STATE OF HAWAIi

FORM DPW-CIA 2/05
Department of Accounting and General Services
Division of Public Works
MONTHLY ESTIMATE
FOR THE MONTH OF SEPTEMBER 2011
Date: September 20, 2011
CONTRACTOR:  Oahu Plumbing & Sheet Metal, Ltd.
- ADDRESS: P.O. Box 17010 Contract No. 59425 [ 1

City, State ZIP: Honolulu, Hl 96817 DAGS Job No. 15-21-7374
PROJECT TITLE: HOAPILI HALE REPLACE AIR CONDITIONING CHILLER PLANT
CONTRACT TION

[ 1 SUBMITTAL REGISTER [ 1 COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 1,263,949.00  lpuE MONTHLY:

[ 1 PROJECT SCHEDULE - INITIAL & ONGOING

[ 1 DAILY REPORTS { 1 PAYROLL AFFIDAVITS

IMONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS { ] CONTRACT NUMBER { ] PROJECT NAME & LOCATION
Total $ 2,313.00 [ ] ALL SIGNATURES
Adjusted Contract Amount $ 1,266,262.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100.00% $ 1,263,949.00 100.00% $ 2,313.00 $ 1,266,262.00
Retained REDUCED| ] $ 31,598.73 $ 57.82 $ 31,656.55 d
Amount Subject to Payment $ 1,232,350.27 $ 2,255.18 $ 1,234,605.45
Payments to Date $ 1,168,473.07 $ 2,255.18 $ 1,170,728.25
Payments Now Due $ 63,877.20 $ - $ 63,877.20
Payment No. FINAL[ ] 9
Remarks:
1. Computed and Checked by:

2. | certify that the above bill is comrect, just, that pay has not been tved, and all payroll

affidavits have been submiited, are current, or proper deductive exciusions have been made to
this L
RN R O 2 e

Project Inspector or Enginesr Date:

3. Recommended:

OAHU PLUMBING & SHEET METAL, LTD.

Name of Contractor

A2

4. Recommended:

¢ ‘_’/d/f

Date:

Area Engineer/Architect .

, 6/7? Uoge lo-p-1i ah_../\m«h\,—— 9/20/11
5. Approved: ! Branch Chief or District Engineer Date: 8By signature / Title: Date
The Public Administrgffor certifies that cange orders have p#n issued and the work periormed. Erlene N. Matsuyama¢ Treasurer
S S ﬁ&/ ocT 13 20ii

State Public Works Administrator Data:



DPW-CIA 7/06
_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: SEPTEMBER 2011

CONTRACTOR: Oahu Plumbing & Sheet Metal, Ltd. Contract No.: 59425
PROJECT TITLE: HOAPILI HALE REPLACE AIR CONDITIONING CHILLER DAGS Job No.: 15-21-7374
[a]
g CONTRACT,
9 LICENSE BASIC CONTRACT|COMPL. TO %] RETN AMOUNT]
O |PRIME CONTRACTOR |TRADE NO. AMOUNT DATE| CMPL]| %! RETAINED
Oahu Plumbing & Sheet Meta]General Contractor C-5325 $840,708] 840,708.00| 100.00% 5% 42,035.40 |A
SUB-
CONTRACT
ILICENSE BASIC SUB-CONTRACT|COMPL. TO %] RETN AMOUNT!
|__|SUBCONTRACTOR IRADE NO. AMOUNT DATE| CMPLI il RETAINED
R&L Ohana Insulation 44,338.00 | 44,338.00] 100.00%] 10% 4,433.80
American Electric Electrical 141,246.00 | 141,246.00] 100.00%{ 10% 14,124.60
Hawaii Energy System Controls 59,102.00 | 59,102.00{ 100.00%] 10% 5,910.20
Diversified Machinery General Work 61,065.00 | 61,065.00{ 100.00%{ 10% 6,106.50
Chem Systems Misc. 13,638.00 | 13,638.00{ 100.00%]| 10% 1,363.80
Environmental Abatement |Misc. 26,220.00 | 26,220.00] 100.00%| 10% 2,622.00
Sky Painting Misc. 8,740.00 8,740.00] 100.00%| 10% 874.00
HTBC Services, Inc. Misc. 10,925.00 | 10,925.00] 100.00%| 10% 1,092.50
Oahu Air Conditioning Ser{Maintenance 57,967.00 | 57,967.00| 100.00%]| 10% 5,796.70
Total Retained from Subs $423,241] $423,241.00 42,324.10 |B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) 31,598.73 |

{Maximum 5% of first 50% of contract)
| certify that the above retentions are correct for this request.

Checked/Verified by:
OAHU PLUMBING & SHEET METAL, LTD.
Name of Contractor \\“\
Initial - Project Inspector or Engineer
E/NM ~ \. W September 20, 2011
By Signature Erene N. Matsuyama; Treadxrer Date
NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



!

STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS T:CE UBLIC WORKS
Monthly Payment Slip muy. OF PU

DAGS

12 A 8&3b
PAYMENT NO.: 9 PROJECT TITLE: HOAPILI HALE - REPLACE AIR C'AN ITIONING CHILLER PLANT
BILLING MONTH: September-11 DAGS JOB NO.: 1 5-21-7374 CONTRACT NO.: 59425
CONTRACTOR: OAHU PLUMBING & SHEET METAL, LTD.
VENDOR CODE: 7429200
Original Contract Payment Suffix: 1
Suffix Fund Symbol Amount Earped Retainage Amoupt Due
01 B08-813M $63,877.20 $0.00 $63,877.20
Totals: $63,877.20 $63,877.20
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 808-813M $0.00 $0.00 $0.00
Totals:
Grand Total: $63,877.20 $63,877.20
v 7
Verifggd By DATE

Voucher No.

(This Section for Adminlstrative Services Office Use Only)

Vendor Code 7429200

Cost Code 3A1

1014 aN=>I

Verified By PY ‘Dl‘q ‘ it




